

[Form 2] Project Final Report

Project Final Report

1. Overview of the Project

Category	Content
Name of Country	Bangladesh
Name of Organization	Prova Society
Title of Project	Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities in Cox's Bazar, Bangladesh
Type of Project	<input type="checkbox"/> Education <input checked="" type="checkbox"/> Training <input checked="" type="checkbox"/> Employment Support <input type="checkbox"/> Consulting Service <input type="checkbox"/> Forum <input type="checkbox"/> Other ()
Project Objective	Objective 1: Enhance Access to Vocational Training. Objective 2: Facilitate Employment Opportunities Objective 3: Advocate for Policy Changes Objective 4: Monitor and Evaluate Impact
Project Period	June 01 ~ October 31, 2024,
Project Budget	USD37,000 (Actually Received USD 35,594)
Target Region	<i>Cox's Bazar District of Bangladesh</i>
Target Group	<i>Person with Disability</i>
Contents	1. Needs Assessment and Stakeholder Consultation for Beneficiary selection. 2. Beneficiaries' identification and selection 3. Design and review of income generating initiatives tailored to the abilities and interest of PWD 4. Advocacy meeting for social protection and social cohesion 5. Livelihood's support to the Person with disabled Household (HH). 6. Meeting with formal and informal sectors for Job Placements. 7. Facilitate skill development training on product design and access to market and business development. 8. Facilitate the workshop for Inclusive Workplace Initiatives. 10. Facilitate Capacity-building workshops among producers and service providers. 11. Facilitate Outreach activities and Awareness initiatives 12. Provide the assistive device to the PWD's as per their needs

2. Project Manager

Name	Md. Anwarul Haque
Position	Project Manager

Contact Information	Phone Number	(office): +8801712-539770
		(mobile)
	Email	provasociety@gmail.com

3. Performance Management

Indicator	Target Value	Measured Value	Achievement Rate	Means of Verification	Time of Measurement
Completion rate 150HH (150 persons with disabilities who completed and received trainings from the project.)	100%	100%	100%	Attendance sheet, session plan, Training plan, Training report, Pretest and post result, Photo	03 Nov 2024
Satisfaction Average score of satisfaction survey and post training evaluation of participants	80%	68%	85%	Training evaluation report, Attendance sheet	After training (Jul 2024 to Oct 2024)
Completion Rate: 20 (120 persons with disabilities placed into wage and self-employment)	80%	65%	81.25%	Business record, Work order, Transaction	Jul 2024 to Oct 2024
Completion Rate: 6 (6 employers, government agencies and other partners expressed support for the project and employment or livelihoods opportunities for person with disabilities)	80%	67%	84%	Attendance of job fair, work order, appointment letter	Oct 2024
Completion Rate: 135 135 persons with disabilities monitored and provided the post placement support	90%	80%	89% (108 individual)	HH visit report, Business record, Transaction record.	Jul 2024 to Oct 2024

4. Project Implementation Report

Please write about activities that have been done for this project in detail (who, when, what, where, how, etc.).

Activity 1. Project Inception meeting with related disability diverse organizations and government actors

On 28 July 2024, Prova Society, with the support of KODDI and KOICA, organized an inception meeting for the project titled "Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities" at the Upazila Auditorium in Cox's Bazar Sadar. The primary objective of the meeting was to outline the project's goals, activities, and strategies, and to engage key stakeholders from various sectors. This initiative aims to enhance support and inclusivity for persons with disabilities in Cox's Bazar, Bangladesh. The event brought together a diverse group of participants, including representatives from disability-focused organizations, international NGOs (INGOs), UN agencies, national NGOs, and government departments.



The meeting was presided over by the Upazila Nirbahi Officer (UNO), Ms. Sharmin Nahar of Cox's Bazar Sadar, who opened the session with a welcoming address, underscoring the importance of collaborative efforts in achieving the project's objectives. The Project Manager then provided a detailed presentation on the project, covering its objectives, planned activities, strategies for implementation, and the role of various stakeholders. This was followed by an open discussion where participants actively engaged by asking questions and offering valuable suggestions. Their feedback was crucial for refining the project's approach and ensuring its effective implementation.



Over 28 participants from organizations such as BRAC, UNHCR, IOM, CDD, IFRC, BDRCS, and other disability-focused entities contributed to the discussions. The insights and recommendations gathered during this session will be instrumental in addressing potential challenges and improving the project's execution. The meeting concluded at 2:15 PM, as scheduled, with the UNO delivering a closing speech that summarized the key points discussed and expressed gratitude for the participants' contributions. The notes taken during the meeting will be reviewed to incorporate the feedback into the project's implementation plan, ensuring continued engagement and collaboration with all stakeholders.

Activity 2. Needs Assessment and Stakeholder Consultation for Beneficiary selection

The project, "Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities," conducted a comprehensive needs assessment and stakeholder consultation between the 2nd week of June and the 1st week of July 2024. The objective was to identify and address the



specific challenges faced by persons with disabilities in Cox's Bazar and to facilitate their sustainable development. The consultation process involved six community meetings, engaging various stakeholders including government representatives, persons with disabilities, local communities, and civil society organizations.



ns. These consultations were held at both the community and sub-district levels, utilizing scheduled meetings and door-to-door visits to gather data and insights.

The consultations led to the identification and finalization of the project areas, which include Cox's Bazar district, with a focus on the sub-districts of Khuruskul and Jhilingiha, and Cox's Bazar Pouroshova. A baseline survey was conducted to assess the socio-economic and demographic situation of the target beneficiaries, which was shared with the relevant organization, KODDI. The major findings from the survey provide a detailed understanding of the status of persons with disabilities in the region.

Employment Status

The employment landscape for persons with disabilities revealed a significant disparity in job status. Only 6% of male and 1% of female respondents are employed. The majority, 58% of males and 26% of females, are self-employed, indicating a reliance on informal income sources. Meanwhile, 27% of males and 22% of females are unemployed, underscoring the need for targeted employment initiatives.

Income Sources and Levels

The survey highlighted the diverse income sources of the respondents. Approximately 47% rely on salary or wages, while 25% have no income source and another 25% receive social protection benefits. Business ownership is reported by 13% of respondents. Income levels vary widely: 16% of respondents earn between 10,001 and 15,000 BDT, while only 2% earn between 15,001 and 20,000 BDT. The majority, 43%, fall within the 5,001 to 10,000 BDT range, and 39% earn below 5,000 BDT, reflecting significant economic vulnerability and highlighting the need for sustainable livelihood interventions.

Access to Services and Training

The survey found that access to vocational training is limited. Only 4% of males and 9% of females have attended such programs. Among those who have received training, 40% of males and 70% of females were trained in tailoring, while 30% of females received training in handicrafts, and 60% of males in IT/computer skills. The low attendance rates and diverse training needs emphasize the need for more accessible and targeted vocational training programs.

Social Protection Benefits

Social protection benefits play a critical role, with 55% of males and 56% of females receiving such benefits, specifically disability allowances. This indicates a significant reliance on social protection for income support but also highlights potential gaps in coverage and effectiveness.

Barriers and Challenges

Several barriers to employment and training have been identified. A major challenge is the lack of accessible training centers, affecting 50% of males and 46% of females. Discrimination remains an issue, reported by 4% of males and 6% of females, particularly affecting women. Mobility issues are also significant, with 21% of males and 11% of females citing transportation as a barrier. Financial constraints, reported by 68% of males and 60% of females, and lack of information, reported by 61% of males and 72% of females, are substantial obstacles to accessing training. Health issues, reported by 14% of males and 12% of females, further complicate access, underscoring the need for integrated health support services.

Access to Assistive Devices

Access to assistive devices is another critical area. About 40% of males and 42% of females have access to necessary devices. The types of assistive devices most needed include crutches (30% of both males and females), hearing aids (6% of males and 5% of females), visual aids (12% of males and 19% of females), and wheelchairs (39% of males and 35% of females). This indicates a need for expanded distribution and availability of assistive devices.

Community and Social Inclusion


Community inclusion remains a challenge, with 37% of male respondents and 39% of female respondents feeling included in community activities. The support required for greater inclusion includes accessible facilities (42% of males and females), transportation (27% of males and 15% of females), financial support (73% of both males and females), and increased awareness (32% of males and 27% of females). Additionally, only 1% of respondents are involved in advocacy or community groups for persons with disabilities, suggesting a need for greater engagement and support for advocacy initiatives.

The needs assessment and stakeholder consultations have provided valuable insights into the socio-economic conditions and challenges faced by persons with disabilities in Cox's Bazar. The findings highlight critical areas for intervention, including employment, income generation, access to services and assistive devices, and community inclusion. Addressing these needs will be essential for the success of the "Inclusive Development Initiatives" project in bridging gaps and fostering sustainable development for persons with disabilities in the region.

Activity 3. Beneficiaries' identification and selection

In alignment with the project's objective to support persons with disabilities in Cox's Bazar, the identification and selection of beneficiaries were critical to ensuring that the project's resources were directed towards the most vulnerable individuals. This process required a meticulous approach to selecting beneficiaries who would benefit most from the project's interventions.

The project team initiated the beneficiary identification process through door-to-door visits and community consultations, which were conducted between June and July 2024. This approach facilitated direct interaction with potential beneficiaries, allowing the team to gather accurate and detailed information about individuals with disabilities. During these visits, the team employed a comprehensive set of criteria to assess the specific needs and vulnerabilities of each individual. To enhance the accuracy of this identification process, the team utilized the Washington Group Questionnaire tools. These tools are designed to evaluate the level of disability and its impact on an



Ben. Selection

individual's daily activities and participation in community life, ensuring consistency and reliability in the assessment.

Recognizing the importance of effective tool application, Prova Society provided a two-day training session for the project team. This training focused on the proper use of the Washington Group Questionnaire tools, equipping team members with the skills necessary for accurate beneficiary identification and assessment. This training was integral to ensuring that the project's support was well-targeted and aligned with its objectives.



Out of the 250 individuals identified as persons with disabilities through the initial door-to-door visits and consultations, the project team undertook a thorough selection process to determine the most

Ben . Selection

vulnerable among them. This process involved a detailed review of each individual's socio-economic status, level of disability, and specific needs as assessed through the Washington Group Questionnaire. Following this comprehensive evaluation, the project team selected 150 beneficiaries who were deemed the most vulnerable. This selection was based on a combination of factors, including the severity of disability, economic hardship, lack of access to essential services, and overall vulnerability.



Beneficiary Selection

The selection criteria aimed to identify individuals and households experiencing significant hardship with limited access to resources or support. The final list of 150 beneficiaries includes those with severe disabilities who face considerable barriers to economic and social participation. By targeting this group, the project aims to maximize the impact of its interventions and ensure that support is provided to those who need it most.

Overall, the process of identifying and selecting beneficiaries for the "Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities" project was executed with diligence and precision. Through a combination of direct engagement, standardized assessment tools, and targeted training, the project team successfully identified 150 of the most vulnerable persons with disabilities in Cox's Bazar. This meticulous approach is expected to enhance the effectiveness of the project's interventions and contribute to the broader goal of bridging gaps and fostering inclusive development for persons with disabilities in the region.

Detail beneficiaries list are attached as Annex 01.

Activity 4. Design and review of income generating initiatives tailored to the abilities and interest of PWD:

The primary objective of designing and reviewing income-generating initiatives tailored to the abilities and interests of persons with disabilities (PWD) is to develop and refine training modules that address their specific needs and capabilities. This approach aims to foster economic independence and improve their quality of life.

Prova Society undertook a comprehensive review and update of existing training modules to ensure their alignment with the capacities and interests of the



project participants. This process began with a thorough assessment to identify the skills and interests of the beneficiaries. Collaboration with disability-focused organizations, such as the Bangladesh Red Crescent Society and BRAC, provided valuable insights and expertise in developing effective training materials.

Based on the assessments and expert input, four specialized training modules were created to cater to different interests and skills. The Tailoring Module offers comprehensive training in garment production, including basic sewing techniques, pattern making, fabric selection, and garment alterations. Its objective is to enable participants to acquire skills necessary for creating and selling clothing items, whether as self-employed tailors



Tailoring

aims to equip participants with the skills needed to offer mobile repair services, creating opportunities for income generation in a growing sector. Additional training in customer service and business operations related to mobile repair services is also included.

or by starting small tailoring businesses. This module also includes additional training in business management and customer service to support participants in establishing and running successful enterprises.

The Small Business Module focuses on entrepreneurship, covering key aspects such as business planning, financial management, marketing strategies, and customer relations. Its goal is to equip participants with the knowledge and skills required to launch and sustain their own businesses, thereby enhancing their economic self-sufficiency. Practical exercises and case studies are included to provide real-world insights and problem-solving skills.

The Mobile Repairing Module provides technical training in mobile phone repair, including diagnostics, component replacement, and maintenance techniques. This module

aims to equip participants with the skills needed to offer mobile repair services, creating opportunities for income generation in a growing sector. Additional training in customer service and business operations related to mobile repair services is also included.

The Homestead Nursery Module focuses on the cultivation and management of a homestead nursery, covering soil preparation, plant propagation, pest management, and sustainable gardening practices. Its objective is to help participants develop skills in growing and selling plants and vegetables, thereby promoting economic activity and self-sufficiency. The module also includes guidance on setting up a nursery business and marketing strategies for selling plants and produce.



Homestead Nursery



Small Business

starting income-generating activities related to their training. Challenges encountered included adapting training methods to cater to the diverse needs within the PWD community and ensuring the sustainability of income-generating activities. Customized training approaches and continuous feedback integration have been employed to address specific needs, while ongoing support, resources, mentoring, and market linkages have been provided to ensure sustainability.

Overall, the development and implementation of these training modules represent a significant advancement in the "Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities" project. By tailoring the modules to the specific abilities and interests of PWD, Prova Society has made substantial progress in enhancing economic opportunities for participants. The collaborative efforts with disability-focused organizations have been instrumental in achieving these outcomes. Continued evaluation and adaptation will ensure the project's success and further empower PWD in their journey toward economic independence and improved quality of life.

Activity 4.1 Community meeting and campaign for Advocacy for social cohesion and protection

The community meeting series held in August, September, and October 2024 marked a dedicated effort to foster social cohesion and advocate for the protection of persons with disabilities (PWD). Through a series of strategically scheduled gatherings, the project team aimed to raise awareness, build local support, and promote inclusive practices within the community by involving a diverse range of stakeholders. Each meeting was structured to engage attendees in critical discussions on the challenges facing PWD and to collaboratively devise strategies to enhance social support and protection for this vulnerable group.



Campaign and meeting

The primary objectives of these meetings were to promote social cohesion within the community, advocate for the protection of PWD, and raise awareness among community members and key stakeholders about the unique challenges that PWD face. Furthermore, the project team sought to foster inclusive practices within the community and develop actionable recommendations to provide meaningful support for PWD. Through these focused discussions, the meetings worked toward establishing a foundation for sustainable community-driven initiatives that would improve the lives of PWD. Each of the sessions took place in a community venue that brought together a broad mix of attendees, totaling 298 participants, including 176 female and 122 male attendees. The meetings included project staff, beneficiaries, community members, representatives from various disability organizations, and officials from relevant government departments. This diverse gathering facilitated a comprehensive exchange of perspectives, fostering mutual understanding and encouraging a collaborative approach to addressing social cohesion and protection for PWD.

The agenda was meticulously crafted to cover essential aspects of social cohesion and protection, focusing on inclusivity and advocacy. The meetings began with opening remarks from project team members, which set a constructive tone and outlined the goals of each session. Presentations from project staff and disability organization representatives delved into topics such as the significance of social inclusion for PWD, current challenges faced by PWD in the community, and effective strategies for promoting social cohesion. A panel discussion with experts and community leaders provided insights into PWD protection, while interactive sessions allowed beneficiaries and community members to share personal experiences, identify challenges, and propose practical suggestions. The final segment involved collaborative action planning, where participants

worked together to develop strategies aimed at enhancing community support and protective measures for PWD.

The series of meetings led to immediate and tangible outcomes in the areas of awareness, strategy development, and community commitment. Across the three sessions, participants gained a deeper understanding of the challenges faced by PWD, with discussions highlighting the need for inclusivity and fostering a more supportive perspective among attendees. Through collaborative planning, actionable strategies were developed, focusing on social inclusion and protective measures for PWD. Immediate strategies included forming community support groups for PWD and their families, increasing access to essential services like education, healthcare, and vocational training, and establishing neighborhood committees to monitor and advocate for PWD protection. Furthermore, feedback from participants reflected a growing commitment within the community to support PWD initiatives, with many attendees expressing an appreciation for the structured, meaningful discussions that motivated them to actively contribute to social inclusion efforts.

Feedback from participants was overwhelmingly positive, reflecting the success of the meeting series in achieving its objectives. Community members appreciated the insights shared during the meetings and valued the opportunity to engage in a community-building initiative. Representatives from disability organizations saw the sessions as a valuable platform to voice concerns and collaborate on protection and inclusion strategies for PWD. Government officials noted that the meetings provided valuable insights, which they intended to incorporate into policy considerations and service improvements to support PWD.

In response to the success of the meetings and participant recommendations, the project team has committed to several follow-up actions. The team plans to implement the strategies developed during the sessions by organizing follow-up meetings to monitor progress and work closely with community leaders, disability organizations, and government officials to ensure sustained support for PWD. To maintain momentum, monthly and quarterly meetings are planned to continue advocacy and awareness efforts. Additionally, future meetings will include a broader range of stakeholders, such as businesses, educators, and healthcare providers, to build a more inclusive support network for PWD.

The community meetings held across August, September, and October 2024 marked a significant milestone in advocating for social cohesion and protection for persons with disabilities. By bringing together a diverse group of stakeholders, the project fostered a collaborative environment that enabled open discussion, knowledge sharing, and the development of practical strategies. The overwhelmingly positive feedback and strong engagement from participants underscore the importance of advocacy and community involvement in building an inclusive society for PWD. These meetings laid a solid foundation for future initiatives focused on social inclusion and protection, creating an inclusive, supportive, and protective environment for all community members, especially those with disabilities.

Target	Achievements	Total Participants	Remarks
02 meeting	02 meeting	48	100% Achievements
01 Campaign	1 campaign	250	

Activity 6: Ensure the livelihoods support to the Person with disable HH. 110 HH for stitching and cloth making support through sewing machine, 20 HH will get entrepreneur support 20 HH will get business grants (kind support) after vocational training as per their capacity.

To provide comprehensive livelihood support services, including microfinance, skills training, and entrepreneurship development, to enable persons with disabilities (PWDs) to establish sustainable livelihoods and escape the cycle of poverty.

Beneficiary Identification and Support Services:

1. Tailoring and Cloth Making Support:

Target Beneficiaries: 110 PWDs

Description: From the project period, Prova Society has identified and selected 110 PWDs to receive support for tailoring and cloth-making initiatives. Each beneficiary will be provided with a sewing machine to facilitate their participation in this skill-based livelihood activity. This support aims to enhance their vocational skills, create job opportunities, and foster income generation through the production and sale of garments.

2. Small Business Support:

Target Beneficiaries: 20 PWDs

Description: A total of 20 PWDs have been selected for small business support, which includes activities such as homestead nursery operations and mobile phone repair services. This initiative is designed to empower beneficiaries with the resources and training needed to start and sustain small-scale enterprises, thereby promoting financial independence and self-sufficiency.

3. Distribution of Accessories:

Target Beneficiaries: 10 PWDs

Description: Accessories required for various livelihood activities have been distributed to 10 selected PWDs. These accessories are integral to their vocational activities and will aid in enhancing their productivity and efficiency in their respective fields.

4. Equipment Support:

Target Beneficiaries: 20 PWDs

Description: Equipment support has been provided to 20 PWDs, ensuring they have the necessary tools to engage effectively in their chosen livelihood activities. This support is crucial for enabling beneficiaries to perform tasks efficiently and improve their economic prospects.

Tailoring Support: 110 sewing machines distributed

Small Business Support: Resources and training provided to 20 PWDs

Accessories Distribution: Essential accessories distributed to 10 PWDs

Equipment Support: Tools and equipment provided to 20 PWDs



Support to PWDs

Impact and Outcomes:

The ongoing provision of these livelihood support services is expected to significantly improve the economic status of the beneficiaries by equipping them with the necessary skills, resources, and tools to achieve financial

independence. By targeting a diverse range of livelihood activities and providing comprehensive support, Prova Society aims to create sustainable opportunities for PWDs, ultimately contributing to the reduction of poverty and enhancement of their quality of life.

Monitoring and evaluation are integral to the project's success, with continuous progress assessments of beneficiaries to gauge the effectiveness of the support provided and identify any additional needs. Ongoing training and capacity-building sessions are crucial to ensure beneficiaries can fully utilize the support and maximize their business potential. Establishing a robust feedback mechanism will allow for gathering valuable insights from beneficiaries and making necessary adjustments to support services.

Activity 7. Meeting with formal and informal sectors for Job Placements.

In September and October 2024, two linkages meetings were successfully conducted to establish tailored job placement services for persons with disabilities (PWD), bridging the gap between PWD and potential employment opportunities in both formal and informal sectors. The meetings aimed to create pathways for sustainable employment, with a focus on aligning job placements with the unique needs and preferences of PWD.

Each meeting was well-attended, drawing in representatives from 15 diverse organizations, including disability advocacy groups, microfinance institutions, business entities, and skill development organizations. This collaboration allowed for a comprehensive approach, leveraging the strengths of both formal and informal sectors to broaden employment and training prospects for PWD.



Meeting with formal and Informal job sectors facilitated by Executive director

Immediate Impact and Outcomes:

- **Increased Job Fair Access:** As a direct outcome of these meetings, five PWD participants were invited to attend a job fair organized by BRAC, creating an opportunity to connect directly with potential employers and explore job options that match their skills and preferences.
- **Enhanced Skill Development Opportunities:** In response to the strong demand for skills training, 23 participants gained access to specialized training sessions offered by BRAC and other partner organizations, equipping them with industry-relevant skills to improve their employability and increase their confidence in the job market.
- **Employment and Business Opportunities Secured:** Three participants successfully secured either employment or small business opportunities, marking a positive step toward financial independence and integration into the workforce.

Through these linkages meetings, the project has laid a foundation for long-term collaboration with key stakeholders, promoting inclusive hiring practices and generating real opportunities for PWD to participate meaningfully in the workforce. These initial successes demonstrate the potential of coordinated efforts to facilitate sustainable job placements for PWD, setting a precedent for future initiatives aimed at empowering and integrating persons with disabilities into their communities

Activity 8. Facilitate skill development training as per the skill, Product design and access to market and business development.

Prova Society conducted a series of skill development and vocational training programs aimed at enhancing the employability and economic independence of persons with disabilities. Through targeted training, this initiative

focused on building marketable skills, fostering entrepreneurship, and supporting sustainable income opportunities for participants.

Training Needs Assessment and Program Focus A Comprehensive Training Needs Assessment (TNA) identified the specific skill requirements of the participants. Based on these findings, training was organized in the following key areas:

- **Tailoring:** Skills in garment stitching, design, and production.

Business and Entrepreneurship Development:

- Business planning, management, and growth strategies.
- **Homestead Nursery:** Plant cultivation and nursery management techniques.
- **Technical Skills:** Mobile repairing, computer literacy, and solar light maintenance.



Training _ Tailoring

Implementation and Participation Five training batches were successfully completed, engaging a total of 150 PWD participants. Each batch followed a structured four-day program, tailored to the specific needs and potential of participants in various skill areas.



Training on Mobile servicing

1. **Tailoring:** Participants learned garment stitching, design, and production techniques, with the aim of establishing tailoring enterprises. Training focused on creating marketable clothing items and improving skills for the fashion industry.

2. **Business and Entrepreneurship Development:** This segment provided essential skills in business planning, management, and entrepreneurial growth, preparing participants for sustainable small business ventures.

- 3. **Market-Driven Handicraft Development:** Tailored to meet market demands, this training covered product design and marketing strategies, empowering participants to produce and sell high-quality handicrafts.

Solar Light Repairing and Maintenance: Participants gained hands-on experience in solar lighting repair and maintenance, fostering technical skills for sustainable energy practices.

- 4. **Mobile Repairing and Computer Education:** Focused on mobile device repair and computer



Training on Business management

operations, this training improved participants' employability in the technology sector.

Impact and Outcomes The training programs have yielded significant outcomes, equipping PWD participants with practical skills and confidence to pursue self-employment and job opportunities. Key achievements include:

- **Enhanced Job Readiness:** Improved employability in various sectors, including tailoring, handicrafts, and technology.
- **Increased Entrepreneurship:** Participants gained foundational business skills, enabling them to start and manage small enterprises successfully.
- **Technical Competence:** Skills in solar maintenance and mobile repairs prepared participants to provide valuable community services.

Prova Society's skill development initiative has shown notable progress in empowering persons with disabilities through targeted, market-aligned training. By fostering job readiness and entrepreneurial skills, the program has strengthened the economic resilience and self-sufficiency of participants, underscoring Prova Society's commitment to inclusive development and sustainable livelihoods for PWD

Activity 9. Facilitate the workshop for Inclusive Workplace Initiatives

In September and October 2024, two collaborative workshops were organized to foster inclusive workplace practices for persons with disabilities (PWDs). These workshops aimed to promote accessible and accommodating work environments through partnerships with employers across various sectors. Participants included representatives from formal and informal sectors, microfinance organizations, project staff, and beneficiaries, with a total attendance of 44 individuals.



Capacity building training

Workshop Objectives and Focus Areas The workshops focused on raising awareness and providing guidance on:

- **Inclusive Practices:** Promoting diversity and equal opportunity in the workplace.
- **Reasonable Accommodations:** Adapting workspaces to meet the unique needs of PWDs.
- **Accessibility Modifications:** Implementing necessary changes to ensure physical and technological accessibility.
- **Awareness Initiatives:** Educating employers and employees on the benefits and importance of inclusivity.

Immediate Results and Commitments As a direct outcome of these workshops, participating representatives from both formal and informal sectors committed to fostering a more inclusive and supportive work environment for PWDs. They pledged to:

- **Enhance Accessibility:** Implement workplace modifications to accommodate diverse needs, making their facilities accessible for PWDs.
- **Promote Inclusivity:** Integrate inclusive policies and practices, actively working toward a favorable and supportive environment for all employees.

- **Encourage Awareness:** Continue awareness-raising efforts within their organizations to build understanding and support for PWD inclusivity.

These workshops have established a solid foundation for inclusive employment practices, with strong commitments from employers to create welcoming workplaces that support the participation and success of persons with disabilities. This immediate result demonstrates progress toward building an inclusive, equitable workforce.

Activity 10. Facilitate community meeting for advocacy for Inclusive Policies for PWD's.

In October 2024, two advocacy meetings were held at the community and sub-district levels with a broad range of stakeholders, including government representatives, local government officials, formal and informal sector representatives, project staff, beneficiaries, social and community leaders, and diverse disability organizations. Microfinance representatives also attended, contributing to a multi-faceted discussion aimed at advancing inclusive policies and programs for persons with disabilities (PWDs).

Objectives and Focus of Advocacy Efforts The meetings were designed to:

- **Influence Policy:** Advocate for government policies that prioritize vocational training and employment support for PWDs.
- **Secure Budget Allocations:** Encourage government officials to allocate resources for inclusive programming, addressing the specific needs of PWDs.
- **Promote Inclusive Program Design:** Support the design of government and community initiatives that integrate inclusivity and diversity at their core, ensuring accessibility for PWDs.

Key Outcomes and Immediate Results These advocacy efforts yielded promising immediate results, as government representatives expressed a commitment to:

- **Prioritize Inclusive Programs:** Pledge to incorporate PWD-specific vocational training and employment support initiatives in future programs, aiming to foster greater inclusivity in employment.
- **Allocate Resources:** Agree to advocate for budget allocations dedicated to supporting vocational training and employment initiatives for PWDs, ensuring sustainable support at the local level.
- **Promote Diversity and Accessibility:** Acknowledge the importance of inclusive program design, committing to incorporate accessibility features and accommodations in upcoming projects.

The meetings introduced and reinforced the concepts of inclusivity and diversity among key stakeholders, building a foundation for long-term support of PWD inclusion in local and governmental programs. This commitment from leaders and government representatives signifies progress toward embedding inclusivity in policy frameworks and practical support initiatives

Activity 11. Facilitate Capacity-building workshops among producers and service providers.

As part of the project's focus on empowering persons with disabilities (PWDs) and strengthening market linkages, two capacity-building workshops were held in September and October 2024 at the Prova Society training center. These workshops targeted business development skills and aimed to create sustainable connections with relevant market actors, ultimately supporting economic independence and integration for PWDs in both formal and informal sectors.

Objectives and Focus Areas The workshops were structured to:

- **Enhance Business Skills:** Provide targeted training in business development, including market analysis, product pricing, and financial planning.
- **Establish Market Linkages:** Facilitate networking between participants and representatives from formal and informal sectors, microfinance organizations, and disability-focused groups, fostering potential partnerships and employment pathways.



Capacity Building training

Participants and Attendance A diverse group of 45 participants attended, including:

- Project participants
- Representatives from formal and informal business sectors
- Disability organizations and microfinance representatives

This mix of stakeholders contributed to a dynamic learning environment, blending practical skills training with real-world insights from experienced market actors.

Immediate Results and Outcomes The workshops produced immediate positive outcomes, including:

- **Enhanced Capacity:** Participants reported a strengthened understanding of business fundamentals, including customer engagement, pricing strategies, and market positioning. This has empowered them to manage their enterprises with greater confidence and efficiency.
- **Networking and Market Access:** Connections formed during the workshops have opened up new avenues for collaboration. Representatives from market sectors expressed interest in supporting PWD enterprises, discussing potential supply chain integration and vendor opportunities.
- **Increased Motivation for Business Growth:** Participants showed a heightened motivation to pursue business opportunities, armed with improved skills and a support network that includes microfinance institutions and market representatives.

By fostering essential business skills and facilitating linkages, these workshops have built a foundation for sustainable livelihood opportunities for PWDs. The strengthened capacity and networks formed during these sessions are anticipated to have lasting impacts, contributing to the economic empowerment of PWDs and promoting their inclusion in mainstream economic activities.

Activity 12. Facilitate Outreach activities and Awareness initiatives. 1800 HH visit and follow up will be done.

Prova Society successfully completed a comprehensive outreach initiative aimed at enhancing awareness and accessibility of vocational training and employment support programs for persons with disabilities (PWDs) through structured household visits, community group formation, and targeted awareness campaigns.



Awareness meeting

Household Visits and Follow-Up The outreach efforts exceeded targets, with a total of 2,100 household visits conducted against the initial goal of 1,800. Each

household received critical information on government-funded vocational training and employment support programs, ensuring that PWDs and their families were well-informed about available resources and support. These visits not only raised awareness but actively facilitated access to vocational training programs, helping bridge the gap between PWDs and essential services.

Group Formation and Community Meetings Prova Society successfully formed 48 active community groups, each meeting twice monthly to discuss concerns, share resources, and foster mutual support among PWDs and their families. These groups have created a supportive platform, empowering PWDs to engage in regular dialogue, voice concerns, and share valuable information, thus strengthening community bonds and encouraging collective problem-solving.



Awareness campaign

Awareness Campaign The awareness campaign reached 900 households and engaged 120 community members, with strong representation from both male (50) and female (70) participants. The campaign effectively communicated the benefits of vocational training and employment

support programs, ensuring that PWDs were aware of available services and knew how to access them. By fostering community-wide awareness, the campaign contributed to a positive shift in attitudes toward inclusivity and support for PWDs.

Immediate Outcomes

- **Increased Community Awareness:** Outreach activities heightened community awareness about the rights and services available to PWDs, fostering a more inclusive environment.
- **Empowered PWDs:** PWDs are now better informed and equipped to access available resources, with increased knowledge of support services and pathways for vocational training.
- **Enhanced Accessibility:** Proactive outreach and the formation of community groups have improved access to vocational and employment support services, while group meetings foster a supportive, resource-sharing community.

Strengthened Community Engagement: Group meetings and collaborative activities have built a strong, inclusive support network, where PWDs and their families can actively participate in shared learning and community-building.

This final report reflects Prova Society's impactful outreach and engagement efforts, which have successfully improved awareness, accessibility, and support for persons with disabilities, laying a strong foundation for their sustained empowerment and inclusion in the community



Activity 13. Provide the assistive device to the PWD's as per their needs

Prova Society's initiative to provide essential assistive devices aimed to enhance mobility, independence, and community engagement for persons with disabilities (PWDs), enabling them to better participate in social and economic activities. Through targeted distribution of wheelchairs, crutches, and spectacles, this project has had a meaningful impact on beneficiaries' daily lives and access to resources.



Distribution of Wheelchair

1. Distribution of Wheelchairs During this project period, Prova Society successfully identified and selected 20 beneficiaries requiring wheelchairs to improve their mobility and independence. Each individual received a wheelchair specifically suited to their needs, empowering them to navigate their surroundings more easily and engage in daily tasks with confidence. This support has allowed beneficiaries to participate more actively in community activities and access local markets and essential services, promoting their independence and enhancing their quality of life.

2. Crutch Distribution Additionally, 20 persons with disabilities were provided with crutches to support mobility and stability. This assistance was specifically targeted at those who needed enhanced support for movement, enabling them to perform everyday activities with greater ease. With improved mobility, beneficiaries now have a greater capacity to participate in community life, fostering social inclusion and contributing to their overall well-being.



To show the more need of the assistive device, and better linkages with related diverse organization, IFRC and Bangladesh Red Crescent Society (BDRCS) shows their interest to provide more assistive device to the selected beneficiaries of this project.

Immediate Results and Impact

- **Enhanced Mobility:** The provision of assistive devices has greatly improved beneficiaries' ability to move independently, reducing reliance on family or community members for daily tasks and promoting self-sufficiency.
- **Increased Access to Economic and Social Opportunities:** With improved mobility, beneficiaries are now able to access markets, workplaces, and social spaces more easily, contributing to their economic participation and social integration.
- **Improved Quality of Life:** The devices have facilitated a significant improvement in the quality of life for PWDs, helping them engage more fully in both community and family life, and fostering a sense of inclusion and empowerment.



Beneficiary participated in Job Fair

This final report highlights the immediate and positive impact of Prova Society's efforts in providing assistive devices to persons with disabilities. By addressing mobility challenges, the project has contributed to a more inclusive environment and empowered beneficiaries to live with increased independence and dignity.

Activity 13. Collaboration of OPDs and related diverse disability organizations.

In October 2024, Prova Society organized a collaborative meeting with key organizations dedicated to the sustainable development of persons with disabilities (PWDs) in Cox's Bazar. The meeting aimed to establish partnerships that would enhance support and resources for PWDs, fostering long-term growth and integration. Representatives from seven disability-focused organizations participated, reflecting a united commitment to improving opportunities and accessibility for PWDs.

Immediate Outcomes of the Collaboration Meeting

- **Partnership Commitments:** Key organizations, including BRAC, IFRC, and BDRCS, expressed strong interest in working with project-selected beneficiaries to provide targeted support. As immediate outcomes of the collaboration, BRAC pledged to provide skill training, enhancing participants' employability and economic opportunities. Meanwhile, IFRC committed to supplying assistive devices, thereby improving beneficiaries' mobility and independence.
- **Strengthened Network of Support:** By bringing together diverse disability organizations, this meeting fostered a network focused on the comprehensive development of PWDs. The collaborative framework established here will enable more coordinated efforts to address the various needs of PWDs in Cox's Bazar, promoting resource-sharing and aligning efforts for maximum impact.

This final report highlights the immediate and impactful results of the collaboration meeting, underscoring Prova Society's success in mobilizing support from prominent organizations. With commitments from BRAC and IFRC, the project is poised to deliver skill-building opportunities and essential assistive devices to beneficiaries, creating pathways for sustainable empowerment and inclusion for PWDs.

5. Monitoring & Follow-up Plan

To sustain the impact of the "Inclusive Development Initiatives: Bridging the Gaps for Persons with Disabilities" project, a comprehensive and rigorous monitoring and follow-up plan was meticulously implemented throughout the project lifecycle.

A structured database of beneficiaries was developed and continuously updated, allowing the project team to monitor progress against clearly defined indicators aligned with each project objective. This database provided insights into beneficiaries' participation in vocational training, access to employment opportunities, and the utilization of assistive devices, enabling the project to make data-driven adjustments and maximize impact.

Regular consultations with key stakeholders—including project staff, beneficiaries, local government actors, and community partners—were conducted to evaluate project outcomes and address emerging needs. These consultations allowed the project team to gather feedback, discuss challenges, and implement necessary adaptations in a timely manner, ensuring that the project remained relevant and effective.

In adherence to local policies, a combination of site visits and hybrid (virtual and in-person) monitoring methods were employed to obtain real-time feedback and enhance accountability. This dual approach facilitated close monitoring despite logistical challenges, enabling the project team to capture a comprehensive picture of the project's reach and impact. Monthly and event-specific reports were compiled, providing in-depth documentation



Monitoring by Executive director

of achievements, challenges, and adjustments made along the way.

Upon project completion, a final evaluation report was prepared to comprehensively review outcomes, assess long-term impact, and outline lessons learned. This report serves as a critical tool for future projects, capturing both successes and areas for improvement to inform future disability-inclusive development initiatives. To ensure sustained impact, Prova Society's project team, under the leadership of the Executive Director, will continue to collaborate with community leaders, government representatives, and organizations of persons with disabilities (OPDs). This ongoing engagement will reinforce advocacy efforts, foster inclusive policies, and maintain momentum for positive change. By embedding follow-up activities within community structures, the project's achievements are more likely to endure, contributing to a supportive environment that empowers persons with disabilities and champions their inclusion in economic and social spheres.

This structured and collaborative approach to monitoring and follow-up has created a foundation for long-term impact, embedding inclusive development practices within the community and ensuring that the project's goals continue to be advanced beyond the project timeline.

Issues to share with KODDIS:

Request for Project Extension: Ensuring Sustainable Impact for Persons with Disabilities

The "Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities in Cox's Bazar, Bangladesh" is a short-term project designed to improve the capacity and well-being of individuals with disabilities. While the project has made meaningful strides, the limited timeframe has proven to be insufficient for achieving the significant capacity development needed within the beneficiary community.

The brief duration of the training programs has hindered substantial progress, and the support provided thus far has not fully addressed the broad and diverse needs of this vulnerable group. Despite efforts by Prova Society to connect beneficiaries with other service providers, the scale and duration of support have been inadequate to foster lasting and meaningful change.

In light of these challenges, a 6-month extension of the project timeline is essential to fully realize its objectives and to ensure the long-term success of the initiative. This extension will allow for the following:

1. **Comprehensive Capacity Development:** Extended training programs will provide beneficiaries with the time needed to acquire and apply essential skills, leading to more robust capacity building.
2. **Sustained Support and Follow-up:** Ongoing support, including continuous monitoring and follow-up activities, is crucial for maintaining momentum and addressing challenges that may arise during the development process.
3. **Enhanced Sustainability:** With a longer timeframe, the project can engage in more sustainable practices, fostering long-term benefits for persons with disabilities. This extended period will also provide time for strengthening community involvement and ensuring the sustainability of outcomes.
4. **Alignment with Sustainable Development Goals (SDGs):** Extending the project aligns with SDGs, particularly SDG 10 (Reduced Inequalities) and SDG 4 (Quality Education), by providing extended opportunities for inclusive education, employment, and community participation.

Given that this extension will incur no additional costs to external stakeholders, Prova Society will bear the program-related expenses. The only additional cost expected is for the staffing required to oversee the extended activities.

This extension is critical to ensuring that the project's impact is meaningful and that the beneficiaries—persons with disabilities in one of the most vulnerable populations—receive the ongoing support and

services they need to thrive. Continuous follow-up, support initiatives, and further capacity-building activities are paramount to the project's long-term success and sustainability.

Therefore, we respectfully request favorable consideration of this extension to ensure that the project achieves its full potential, leaving a lasting, positive impact on the lives of persons with disabilities in Cox's Bazar, Bangladesh

7. Budget Report

Category		Calculation	Budget	Cost	Percentage (%)
Personnel	Executive Director-1	1.5% on ED Salary-5	59,709	59,710	100%
	Project Manager-1	1 00% Salary-5	147,484	147,485	100%
	Finance and Admin Officer-1	100% Salary-5	125,420	125,420	100%
	Project Assistanc-2	100% Salary-10	218,119	218,120	100%
	Project Officer-Training and employment-1	100% Salary-5	109,057	109,057	100%
Sub-total			659,788	659,792	100%
Project Costs	Project Inception Meeting	1 No	25,675	25,675	100%
	Need Assessment	150 HH	9,909	9,900	100%
	Community Meeting for Advocacy for Social Cohesion and Protection	3 No	4,299	4,290	100%
	Community Campaign for Advocacy for social cohesion and protection	1 No	25,408	25,254	99%
	Livelihood Support:		-		100%
	Distribution of Sewing Machine	110 No	1,140,316	1,140,260	100%
	Accessories	110 No	570,158	570,240	100%
	Small Business	20 No	304,897	304,800	100%
	Equipment for Small Business	20 No	304,897	304,800	100%

	Meeting for Formal and Informal Sector for Job Placement	2 No	8,724	8,678	99%
	Skill Development Training	7 batch	181,229	181,062	100%
	Facilitate Workshop for Inclusive workplace Initiative	2 No	31,898	31,856	100%
	Facilitate community meeting for advocacy for Inclusive Policy	4 No	7,090	7,012	99%
	Capacity Building workshop for Producer and Service Provider	2 No	38,389	38,456	100%
	Facilitate activities and awareness initiatives	48 No	57,613	57,024	99%
	Provide Assistive Device:		-		100%
	Wheelchair	40 No	386,203	386,200	100%
	Crutch	40 No	71,143	71,120	100%
	Spectacles	50 No	50,816	50,800	100%
	End line Survey	1 No	81,306	81,000	100%
	Project Monitoring Cost	18 Time	34,357	34,500	100%
	Staff Travelling cost for Field movement, coordination, and communication	20 Time	60,979	60,890	100%
Sub-total			3,395,309	3,393,817	100%
Administrative Costs	Office Supplies and Stationeries	3 Time	84,685	84,409	100%
	Bank Charge	3 Month	16,360	3,000	100%

	Audit Fee	1 No	76,336	76,000	100%
Sub-total			177,381	163,409	93%
Total Amount (in your currency)			4,232,478	4,221,170	100%
Total Amount (USD)			35,594	35,471	100%

▪ $\text{Percentage}(\%) = (\text{Cost}) / (\text{Budget}) * 100$

▪ You may write the budget and cost in your currency, but please write the total amount both in your currency and USD.




		
Signature of head of organization	Signature of project manager	Signature of project officer

PHOTO GALLERY













Annex 01.**Beneficiary list: Trade wise Total 150 Beneficiary****PROVA SOCIETY, COX'S BAZAR, BANGLADESH****Sewing Machine Beneficiary List****Project: Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities**

Sl No	Name of Beneficiary	Age	Address	NID/BC Number	Type of Person with Disability
1	Mst. Rabiya Boshri	30	Shahittika Polli, Ward No 6, Paurashova	NID-1932447921	Physical Impairment
2	Monju Ara Begum	35	Petty School, 7 No. Ward, Paurashova	NID-2222407466576	Physical Impairment
3	Mst. Rabia Boshri	30	Rumalia Chora, Ward, No5 Paurashova.	NID-8665747161	Physical Impairment
4	Rubi Aktar	30	Dokkin Romaliar Chora, Ward-6, Paurashava	NID-9101289024	Physical Impairment
5	Nazma Akter	18	Janar Ghona, Ward No.3 Jhilonja, Cox's Bazar	No NID	Physical Impairment
6	Romana	40	Folinia Kata. Ward.6 Paurashava.	NID-9101226323	Physical Impairment
7	Asma	15	P0Lna Kata, Ward-6, Paurashava	BCN-200272222406058309	Physical Impairment
8	Joynab Begum	36	BGB Camp Shikdar Para, Ward No.6, Paurashova	NID-1451839313	Physical Impairment
9	Josna Aktar	43	SMS Para, Ward No.5, Paurashova	NID-5951792885	Physical Impairment
10	Rehena Aktar	23	SMS Para, Ward No.5, Paurashova	NID-782311631	Physical Impairment
11	Rehena Akter	35	Purba Pock Khali,2 No. Ward, Cox's Bazar Sadar	NID-8243425702	Physical Impairment
12	Tahmina Rony	27	Uttar Taraboniar Chora, Ward No.4, Paurashova	NID-6903553698	Physical Impairment
13	Marjia Hasan Ruhi	18	Dakkhin Rumaliar Chora, Ward No.7, Paurashova	NID-6444629992	Physical Impairment
14	Nuri Aktar	15	Shahittika Polli, Ward No.5, Paurashova	BCN-20052226606069952	Physical Impairment
15	Tahmina Aktar	20	Shahittika Polli, Ward No.6, Paurashova	NID-20002232447043	Physical Impairment
16	Fatema Begum	30	Pacchim Barua Para 6No Ward, Paurashova, Cox's Bazar	NID-6401918377	Hearing Impairment
17	Rahima Begum	34	Garir Math, Ward No 2, Paurashova, Cox's Bazar	BCN-19902219431144212	Hearing Impairment
18	Sharmin Akter	27	Saikat Para, Kolatoli, Ward No, 12, Paurashova, Cox's Bazar	NID-4203550639	Physical Impairment
19	Mst. Parvin Akter	24	Janar Ghona, Ward No3 Jhilonja, Cox's Bazar	'BCN-20002232447026253	Physical Impairment
20	Tanjina Akter	17	Dakkhin Baharchora, Ward No,11, Paurashova	NID-8725041498	Physical Impairment
21	Mariam Begum	40	Dakkhin Baharchora, Ward No.11, Paurashova	NID-5514923654	Deaf
22	Shanjida Aktar	30	Foillah Bata, Ward No.4, Paurashova	BCN-19932226606100603	Hearing Impairment

23	Hamida Aktar	18	Shahittika Polli, Ward No.6, Paurashova	BCN-20022232447043757	Hearing Impairment
24	Mamtaz Begum	50	Shahittika Polli, Ward No.6, Paurashova	NID-6401666372	Hearing Impairment
25	Senu Ara Begum	45	ABC Ghonar Para, Ward No.7, Paurashova	NID-6851351186	Physical Impairment
26	Mst. Laila Begum	25	AdarshaGram Ward No 1, Kolatoli	'BCN-19972212447107394	Physical Impairment
27	Farzana Akter	18	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	NID-1975009752	Physical Impairment
28	Mst. Munni	19	Dokkhin Dikkul, Ward No2, Jhilonja	BCN-19992212471125606'	Physical Impairment
29	Kausar Begum	28	Dokkhin Dikkul, Ward No2, Jhilonja	NID-7751759635	Physical Impairment
30	Mst. Arifa Begum	30	Dokkhin Dikkul, Ward No2, Jhilonja	BCN-19962226606121568	Physical Impairment
31	Rehena Akter	30	Dokkhin Dikkul, Ward No2, Jhilonja5951656239	NID-5951656239	Physical Impairment
32	Mst.Sufia Khatun	30	Dokkhin Dikkul, Ward No2, Jhilonja 4549790070	NID-4549790070	Physical Impairment
33	Mst. Khurshida Begum	44	Konarpara, Ward No 8, Jhilonja	NID-1451520587	Physical Impairment
34	Mst. Bulbuli Akter	24	Uttar Janarghona, Ward No3, Jhilonja	No NID	Physical Impairment
35	Mst. Shahaneaj Begum	30	Uttar Janarghona, Ward No3, Jhilonja	NID-3701917464	Physical Impairment
36	Julekha Begum	25	Dokkhin Dikkul, Ward No2, Jilonja	NID-240355904	Physical Impairment
37	Mst. Khurshida	23	Dakkhin Janar Ghona, 3 No Ward, Jhilonja	BCN-19992232447527828	Physical Impairment
38	Mobaraka Khatun	45	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	NID-5951601326	Hearing Impairment
39	Kulsum Akter Sathi	15	Uttar Janar Ghona, Ward No 3, Jhilonja, Cox's Bazar	BCN-20132212447119800	Physical Impairment
40	Umme Habiba	17	Dakkhin Mohuri Para, 4 No Ward, Jhilonja, Cox's Bazar	BCN-20062232447019386	Physical Impairment
41	Tania Aktar	17	Dakkhin Mohuri Para, 4 No Ward, Jhilonja, Cox's Bazar	No NID	Physical Impairment
42	Humaira Akter	25	Dakkhin Mohuri Para, Ward No4, Jhilonja, Cox's Bazar	BCN-19922232447657223	Physical Impairment
43	Shajeda Akter	22	Dakkhin Janar Ghona, 3 No Ward, Jhilonja	NID-1028263042	Physical Impairment
44	Mst. Hamida Begum	30	Dakkin Dikkul, Ward-2, Jhilonjha, Cox's Bazar	BCN-19932232447048013	Physical Impairment
45	Mst.Nasima Aktar	30	Purba Larpara, Ward-1, Jhilonjha	BCN-19872232447054708	Physical Impairment
46	Junu Akter	16	Dokkin Dikkul, Ward-2, Jhilonjha	No NID	Hearing Impairment
47	Mst.Forida Yasmin	27	Dokkin Mohiri Para, Ward-4, Jhilonjha	NID-4658613312	Deaf
48	Jannatul Ferdus Jharna	18	Dokkin Mohiri Para, Ward-4, Jhilonjha	BCN-20052232447041339	Hearing Impairment
49	Mst.Karisma Aktar Soma	14	Dokkin Mohiri Para, Ward-4, Jhilonjha	BCN-20102222402062148	Physical Impairment
50	Rahima Aktar	26	Dokkin Adorso Gram Ward-1, Jhilonjha	BCN-19952222408061057	Physical Impairment
51	Lipika Dey	30	Purbo Hamjar Deil, Ward No 6, Khurushkul, Cox's Bazar	No NID	Physical Impairment

52	Anu Prova Dey Meri	35	Dakkhin Hindu Para, Ward No.9, Khuruskul	NID-3723329831	Physical Impairment
53	Mariam Akter	36	Uttar Mamun Para, Ward No.5, Khuruskul	NID-4642603130	Physical Impairment
54	Sanuara Aktar	37	Kulia Para,9 No, Ward, Kurushkul	NID-4611827231	Physical Impairment
55	Remi Rani Sarkar	35	Fakir Para,4 No, Ward, Khuruskul	NID-1910077203	Physical Impairment
56	Reshma Akter	19	Adarsha Gram, Khuruskul	BCN-20052212459053225	Physical Impairment
57	Jannat Begum	37	Hamjar Deil ,6 No. Ward, Khuruskul	NID-3742629839	Hearing Impairment
58	Sumita Dey	37	Dakkhin Hindu Para, Ward No.9, Khuruskul	BCN-19872212459051254	Physical Impairment
59	Anita Dey	36	Dakkhin Hindu Para, Ward No.9, Khuruskul	NID-7792371911	Physical Impairment
60	Shamsun Nahar	33	Kulia Para, Ward No.9, Khuruskul	NID-1936446622	Deaf
61	Rubi Aktar	40	Kulia Para, Ward No.9, Khuruskul	NID-7342660516	Physical Impairment
62	Hasina Aktar	39	Kulia Para, Ward No.9, Khuruskul	NID-8242626730	Hearing Impairment
63	Khaleda Begum	30	Kulia Para, Ward No.9, Khuruskul	NID-1308720343	Physical Impairment
64	Anwara Begum	30	Kuliapara, Ward-9, Khurushkul	BCN- 19942212459031186	Physical Impairment
65	Md. Shakib	18	Kuliapara, Ward no. 9, Khuruskul	BCN-20072212459065382	Physical Impairment
66	Jahanara Begum	36	Kuliapara, Ward no. 9, Khuruskul	NID-7342500209	Hearing Impairment
67	Shahjahan	32	Kuliapara, Ward no. 9, Khuruskul	NID-6465933707	Physical Impairment
68	Arfa Aktar	32	Rohular Deil,9 No. Ward Khuruskul	BCN-19892212459013168	Physical Impairment
69	Aysha	36	Kuliapara, Ward no.9, Khuruskul	NID-1492607963	Deaf
70	Sufia Aktar	18	Kuliapara, Ward no.9, Khuruskul	BCN-20082212459065848	Physical Impairment
71	Ismat Ara	45	Dakkhin Para, Ward no. 2, Chaufoldondi	NID-8693529979	Physical Impairment
72	Anoara Begum	32	Kuliapara, Ward-9, Khurushkul	NID-9100496927	Physical Impairment
73	Jannatul Bokia	17	Kuliapara, Ward-9, Khurushkul	BCN-20072212459031422	Hearing Impairment
74	Apifa Aktar	18	Kuliapara, Ward-9, Khurushkul	BCN-20142226607185754	Physical Impairment
75	Ratna Rani	30	Dakkhin Hindu Para, Ward No.9, Khuruskul	NID-5992678150	Physical Impairment
76	Monira Aktar	19	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	BCN-19982232447047207	Physical Impairment
77	Tumpa	24	Mohuripara, Ward No.2, Jhilonja Cox's Bazar	NID-46586133122	Physical Impairment
78	Abu Bokkar	35	Dangapara, Ward 8, Jhilonza	NID-6401778334	Physical Impairment
79	Md.Sakib Khan	24	Gat Para Ward No 8Jilonza	NID-6474140321	Physical Impairment
80	Md. Mostafizur Rahman	31	Purbo Larpara, Ward No1, Jhilonja	NID-8226227158	Physical Impairment
81	Md. Monzur Alom	35	Purbo Larpara, Ward No1, Jhilonja	BCN-19892232447054798	Physical Impairment

82	Md. Abdul Hannan	35	Purbo Larpara, Ward No1, Jhilonja	NID-1901935773	Physical Impairment
83	Abdul Kader	33	Dokkhin Dikkul, Ward No2, Jhilonja	NID-5951762334	Physical Impairment
84	Habibur Rahman	25	Ward No 6, Jhilonja	NID-3313343083	Physical Impairment
85	Md. Foridul Alom	30	Dokkhin Dikkul, Ward No2, Jhilonja	NID-9566666856	Hearing Impairment
86	Mst. Rumana Akter	25	Shahittika, Ward No 6, Pauroshova 8256151583	NID-8256151583	Physical Impairment
87	Md.Rashedul Islam	26	Poshchim Laharpara, Ward No1	BCN-19982212447000	Physical Impairment
88	Md. Yeasin	30	Ghona A.B.C, Ward No 7, Pauroshova	NID-2858599927	Hearing Impairment
89	Md.Nur Mohammed	37	P.T.I School, Ward No 6, Pauroshova	NID-5973159535	Physical Impairment
90	Amena Khatun	30	Pacchim Baharchora, Ward No,11, Paurashova	BCN-19942212471100936	Physical Impairment
91	Md Hashem	30	Pacchim Baharchora, Ward No,11, Paurashova	No NID	Physical Impairment
92	Md. Manik	14	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	No NID	Hearing Impairment
93	Forkan	35	Deil Para,2 No. Ward, Khuruskul	No NID	Physical Impairment
94	Shahadat Hossen	30	Gaur Deil,7 No. Ward, Khuruskul	NID-1482595442	Physical Impairment
95	Md.Mohiuddin	20	Purba Larpara, Ward-3, Jhilonja	BCN-20082212411106167	Physical Impairment
96	Shahedul Islam	23	Purba Larpara, Ward-1, Jhilonja	BCN-20102232417054761	Physical Impairment
97	Saiful Islam	18	Dokkin Larpara, Ward-1, Jhilonja	No NID	Physical Impairment
98	Md. Ehshan Ullah	32	Dokkin Mohiri Para, Ward-4, Jhilonja	NID-6906274849	Deaf
99	Rokshana Aktar	34	Janapara, Ward-5, Khurushkul	NID-7790344886	Physical Impairment
100	Anjuman Ara	28	Fakir Para, Ward-4, Khurushkul	NID-2403586099	Physical Impairment
101	Nurunnahar	35	Dokkin Adorso Gram Ward-1, Jhilonja	NID-5501920895	Hearing Impairment
102	Md. Emon	16	Dokkin Adorso Gram Ward-1, Jhilonja	No NID	Physical Impairment
103	Abdul Malek	25	Dakkhin Kolatoli, Ward No. 12, Paurashova	No NID	Hearing Impairment
104	Riaz Uddin	24	Dakkhin Deil Para, Ward No.2, Khuruskul	NID-6023195206	Hearing Impairment
105	Shahena Begum	30	Dakkhin Kolatoli, Ward No. 12, Paurashova	BCN-19802226612099377	Deaf
106	Saleha Aktar	32	Pacchim Para, Ward No.3, Varuakhli	NID-3743117354	Physical Impairment
107	Rasheda Aktar	35	Pacchim Para, Ward No.3, Varuakhli	NID-2350478299	Physical Impairment
108	Ruhena Aktar	29	Paschim Para, Varuakhali	NID-1481086005	Physical Impairment
109	Tahera Begum	35	Dakkin Dikkul, Ward-2, Jhilonja, Cox's Bazar	NID-2212447415510	Physical Impairment
110	Shirin Aktar	19	Dakkin Dikkul, Ward-2, Jhilonja, Cox's Bazar	NID-5122800369	Hearing Impairment

PROVA SOCIETY, COX'S BAZAR, BANGLADESH

Small Business Beneficiary List

Project: Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities

SL#	Name of Beneficiary	Age	Address	NID/BC Number	Type of Person with Disability
1	Senuara Begum	30	Pacchim Baharchora, Ward No,11, Paurashova	NID-5964912082	Physical Impairment
2	Hamid Haque	30	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	NID-6401896979	Physical Impairment
3	Anisul Islam Tarek	23	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	NID-782281122	Physical Impairment
4	Md. Alamgir	40	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	NID-9139934013	Physical Impairment
5	Md.Rashedul Islam	26	Poshchim Laharpara, Ward No1	BCN-19982212447000	Physical Impairment
6	Babul Kanti Dash	45	Dhupi Para, Ward No 6 Paurashova	NID-68516167035	Physical Impairment
7	Pijush Rudro	34	Rudro Para, Ward No 6, Khurushkul, Cox's Bazar	NID-9143492040	Physical Impairment
8	Md. Jomir	35	Garir Math, Ward No 2, Paurashova, Cox's Bazar	NID-2360114298	Physical Impairment
9	Abul Kashem	50	Dakkhin Baharchora, Ward No,11, Paurashova	NID-1464907839	Physical Impairment
10	Md Abdul Nur Liton	39	Maddha Baharchora, Ward No,10, Paurashova	NID-3268318668	Physical Impairment
11	Mohammad Nobil	40	Dakkhin Hazipara, Ward No. 2, Jhilonja Cox's Bazar	NID-6432591037	Physical Impairment
12	Rashed Uddin	19	Purba Lar Para, 1 No. Ward, Jhilonja	BCN-20052232447054415	Hearing Impairment
13	Salamot Ullah	30	SMS Para, 5 No. Ward, Paurashova	NID-8201626036	Physical Impairment
14	Obidul Haque	45	Shahetika Poill .6 Ward Paurashava	NID-6851709730	Physical Impairment
15	Md.Jafor Alam	37	Link Road, Moddo Mohiri Para Jhilonja	NID-3251883728	Physical Impairment
16	Abdul Shukkur	46	Dakkhin Kolatoli, Ward No. 12, Paurashova	NID-3251481440	Physical Impairment
17	Abdul Bari	40	Nappanja Para, Ward No.6, Paurashova	NID-7322801304	Physical Impairment
18	Faridul Alam	31	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	NID-95666666856	Hearing Impairment
19	Morshed Alam	34	Tetua Shoadagar Para, Ward No.1, Khuruskul	NID-1492528391	Physical Impairment
20	Mst.Nilufa Akter	36	Dokkhin Dikkul, Ward No2, Jhilonja 4549790070	NID-461760855	Physical Impairment

PROVA SOCIETY, COX'S BAZAR, BANGLADESH**Mobile Phone Servicing Beneficiary List****Project: Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities**

SL#	Name of Beneficiary	Age	Address	NID/BC Number	Type of Person with Disability
1	Md. Joshim Uddin	37	Poshchim Laharpara, Ward No1, Jhilonja	NID-8651727581	Physical Impairment
2	Md. Johir Alom Juwel	33	C.T College, Ward No 6, Pauroshova	NID-7758256593	Hearing Impairment
3	Md.Habibbur Rahman	22	Shahittika, Ward No 6, Pauroshova	NID-3313343083	Physical Impairment
4	Delowar Hossen	20	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	No NID	Physical Impairment
5	Md. Ziaul Haque	40	B.G. B Camp.Ward No 5 Chaudhuri Para	NID-8651908892	Physical Impairment
6	Abdullah Bin Tasif	22	Garir Math, Ward No 2,Pauroshova,Cox's Bazar	BCN-20022226606092904	Physical Impairment
7	Mehedi Hasan	28	Kuliya Para, Ward No.9, Khuruskul	NID-8654975195	Physical Impairment
8	Titu Kanti Dey	25	Dakkhin Hindu Para, Ward No.9, Khuruskul	NID-8256141766	Hearing Impairment
9	Md.Ahamed Hosain	43	Purba Larpara, Ward-1, Jhilonja	NID-6409600829	Physical Impairment
10	Md. Fahad	22	Dokkin Romaliar Chora, Ward-6, Paurashava	NID-9591648739	Hearing Impairment
11	Jabed Omor Balin	22	Dokkin Romaliar Chora, Ward-6, Paurashava	BCN-200222266071577357	Physical Impairment
12	Md.Salim Ahammed	28	Dokkin Mohiri Para, Ward-4, Jhilonja	BCN-19962222405044129	Physical Impairment
13	Tarekul Islam	24	Mehedi Para, Khurushkul	NID-4658578564	Physical Impairment
14	Riez Uddin	18	Shahittika Polli, Ward No.5,Pauroshova	BCN-20052226606194066	Physical Impairment
15	Mobin Uddin	23	Sagor Para, Ward No.3, Jhilonja	BCN-20022211241110198	Physical Impairment
16	Al Amin	24	Uttar Rastar Para, Ward No.3, Khuruskul	NID-1026806545	Physical Impairment
17	Sanuara Aktar	37	Kulia Para,9 No, Ward, Kurushkul	NID-4611827231	Physical Impairment
18	Md. Rasel	24	Dakkhin Dikkul, Ward No.2, Jhilonjha, Cox's Bazar	NID-4222262794	Hearing Impairment
19	Md. Roshid	40	Islamabad, Ward No 1, Jhilonja	NID-5067151505	Hearing Impairment
20	Md. Lutful Karim	40	Shahittika, Ward No 6, Pauroshova	NID-4151649185	Physical Impairment

PROVA SOCIETY, COX'S BAZAR, BANGLADESH

Homestead gardening and Nursery BNF List

Project: Inclusive Development Initiatives: Bridging Gaps for Persons with Disabilities

SL#	Name of Beneficiary	Age	Address	NID/BC Number	Type of Person with Disability
1	Shahena Begum	30	Dakkhin Kolatoli, Ward No. 12, Paurashova	BCN-19802226612099377	Deaf
2	Nurunnahar	35	Dokkin Adorso Gram Ward-1, Jhlongja	NID-5501920895	Hearing Impairment
3	Aysha	36	Kuliapara, Ward no.9, Khuruskul	NID-1492607963	Deaf
4	Shamsun Nahar	33	Kulia Para, Ward No.9, Khuruskul	NID-1936446622	Deaf
5	Mst.Forida Yasmin	27	Dokkin Mohiri Para, Ward-4, Jhlongja	NID-4658613312	Deaf
6	Hamida Aktar	18	Shahittika Polli, Ward No.6, Paurashova	BCN-2002232447043757	Hearing Impairment

DISTRIBUTION NEWS

News Link _ Livelihood Material and Assisitive Devices distribution to The PWD's by PROVA SOCIETY

Parbattachattagramsangbad

https://www.parbattachattagramsangbad.com/%e0%a6%aa%e0%a7%8d%e0%a6%b0%e0%a6%ad%e0%a6%be-%e0%a6%b8%e0%a7%8b%e0%a6%b8%e0%a6%be%e0%a6%87%e0%a6%9f%e0%a6%bf%e0%a6%b0-%e0%a6%89%e0%a6%a6%e0%a7%8d%e0%a6%af%e0%a7%8b%e0%a6%97%e0%a7%87-%e0%a7%a8/

Coxsazarnews

https://www.coxsazarnews.com/archives/369092.html



Prova Society Empowers 200 Persons with Disabilities in Right Real Fund Grant 2024. The distribution ceremony was presided over by the Honorable Upazila Nirbahi Officer (UNO), Mst. Nilufa Yasmin Chowdhury, Md. Kaushik Khan Social Service Officer, Cox's Bazar Upazil, Social Service Department of Bangladesh, along with participation from representatives of various humanitarian organizations. This initiative directly benefited 200 households, offering customized support to enhance economic opportunities and improve daily living for persons with disabilities. The distributed support included: 20 households receiving small grants aimed at fostering entrepreneurship. 110 households provided with sewing machines, empowering individuals capable of operating them to start or expand small businesses. 20 individuals equipped with mobile phone repair tool kits to create pathways for sustainable livelihoods. 50 persons with disabilities receiving assistive devices to enhance their mobility, independence, and quality of life. In her remarks, Honorable UNO Mst. Nilufa Yasmin Chowdhury applauded the initiative for its inclusive approach and its focus on vulnerable households where persons with disabilities reside. She emphasized that such programs are essential for sustainable development and contribute to the realization of Sustainable Development Goal (SDG) 10: Reducing Inequality, which seeks to ensure no one is left behind. She also expressed heartfelt gratitude to the Korea Disabled People's Development Institute for their critical support and called upon other humanitarian organizations to implement similar initiatives aimed at fostering socio-economic empowerment for marginalized groups. In closing, Mst. Chowdhury stressed the importance of continuing such inclusive efforts, highlighting that all participants in the program are extraordinary and deserving of sustained support. Prova Society is a development and humanitarian organization dedicated to empowering marginalized communities, with a particular focus on persons with disabilities. Through collaborative projects, Prova Society seeks to create sustainable solutions to socio-economic challenges, aiming to reduce inequality and improve the quality of life for vulnerable populations.

বৃহস্পতিবার ২৬ সেপ্টেম্বর ২০২৪ ইং

প্রভা সোসাইটির উদ্যোগে ২০০ প্রতিবন্ধীকে

অফিসার (ইউএনও) নিমুফা ইয়াসমিন চৌধুরী। তিনি এই উদ্যোগের উদ্ভূতকৃতমূলক দুইজনসহ প্রশাসনা এবং প্রতিবন্ধী ব্যক্তিদের নিয়ে এমন কর্মসূচির তরুত্ব তুলে ধরে বলেন, এই ধরনের উদ্যোগ টেকসই উন্নয়নের জন্য অত্যন্ত প্রয়োজনীয়। এটি টেকসই উন্নয়ন লক্ষ্য (এসডিজি) ১০তম লক্ষ্যের সাথে সামঞ্জস্যপূর্ণ, যা বৈষম্য কমানোর দিকে বিশেষভাবে লক্ষ্য করে এবং সকলকে সমান সুযোগ প্রদানের নিশ্চয়তা দেয়। তিনি এই প্রকল্পের জন্য কোরিয়া প্রতিবন্ধী ব্যক্তিদের উন্নয়ন ইনস্টিটিউটের প্রতি কৃতজ্ঞতা প্রকাশ করেন এবং অন্যান্য মানবিক সহায়তসহকারেও এমন উদ্যোগ গ্রহণের আহ্বান জানান। যা বিহীন পড়া জনসংগঠিত অর্থনৈতিক কর্মসূচির সহায়ক হবে। অত্রখানে উপস্থিত সমস্ত বৈশিষ্ট্য অফিসার মো. শৌকিত বানসহ বিভিন্ন মানবিক সংস্থা এবং বাংলাদেশ সরকারের সমাজসেবা বিভাগের প্রতিনিধিরা উপস্থিত ছিলেন।

অত্রখানে জানানো হয়, এই উদ্যোগটি সরাসরি ২০০ টি পরিবারকে উপকৃত করেছে। যেখানে প্রতিবন্ধী ব্যক্তিদের জন্য অর্থনৈতিক সুযোগ সৃষ্টি এবং তাদের নিয়মিত জীবনের মানোন্নয়নের উদ্দেশ্যে বিভিন্ন সহায়তা প্রদান করা হয়েছে। বিতরণকৃত সহায়তাদির মধ্যে ছিল: ২০টি পরিবারকে উদ্যোক্তা কার্যক্রমে সহায়তার জন্য নগদ অর্থ। ১১০ টি পরিবারকে সেলাই মেশিন প্রদান, যা তাদের দ্রুত ব্যবসা শুরু বা সম্প্রসারণের সহায়ক হবে। ২০ জনকে মোবাইল ফোন মেসাময়ের যন্ত্রপাতি বিতরণ করা হয়েছে। ২০ জনকে জামাই জীবিকার পথ তৈরি করেছে। ১০ জন প্রতিবন্ধী ব্যক্তিকে চলাচল এবং বর্নিতরতা বৃদ্ধির জন্য সহায়ক যন্ত্রপাতি প্রদান করা হয়েছে, যা তাদের জীবনমানের উন্নয়নে সহায়ক হবে।

প্রভা সোসাইটি একটি উন্নয়ন ও মানবিক সংস্থা। যা বিশেষ করে প্রতিবন্ধী ব্যক্তিদের ক্ষমতায়নের জন্য কাজ করে যাচ্ছে। বিভিন্ন সহযোগী প্রকল্পের মাধ্যমে প্রভা সোসাইটি সমাজের অর্থনৈতিক চ্যালেঞ্জ মোকাবেলায় টেকসই সমাধান তৈরি করতে কাজ করে এবং বৈষম্য কমাতে পিছিয়ে পড়া জনসংগঠিত জীবনমান উন্নয়নের লক্ষ্যে প্রতিশ্রুতিপূর্ণ।

টেকনাফে কুলেঙ্গ শিশু তাহমিনা হত্যার বহস্য

শিশু কন্যা তাহমিনা আক্তারকে একক দুর্ভাগ্য হত্যা করে। পরে তারা লাল কবরদি করে সহ্যার দিকে রাখার ফলে মৃত্যু। স্থানীয়দের মাধ্যমে বখর পেয়ে পুলিশ ঘটনাস্থল থেকে লাল উদ্ধার করে। এ ঘটনায় এলাকায় চাঞ্চল্যের সৃষ্টি হলে ঘটনার বহস্য উদ্‌ঘাটন ও জড়িতদের ধরতে পুলিশ অভিযান শুরু করেন। যদিও ঘটনায় হাফেজ উল্লাহ এবং পুলিশ আইনের সহিত সংঘাতে জড়িত সুর ফাতেমা কে আটক করতে সক্ষম হয়।

এই ঘটনায় উদ্‌গিত আয়োজনা, পুলিশের হাতে আটক আইনের সহিত সংঘাতে জড়িত রোহিঙ্গা শিশু মুর হাফেজ ও হাফেজ উল্লাহ কে জিজ্ঞাসাবাদের পীকার করে যে, তারা পরস্পর যোগসাজশে শিশু তাহমিনা কে পনায় রাশি এবং ওড়না পেছিয়ে ফাস দেয়। পরবর্তীতে পুলিশ রাসা নিয়ে আলোচনা করে মৃত্যু নিশ্চিত করে। শিশুর ব্যবহৃত স্বপ্নাশঙ্কায় তিনি নিতে তারা হত্যাকাণ্ডটি সংঘটিত করেছে বলেও জানান।

শ্রুতি



উক্তিও পূর্বের ইতিহাসটি তাই হয়েছে। এও মার্কিনের হাদিয়েলেন। হপেই পর্বত স্রোতের। হৃদি একটি নাহি বলেন, তে চাই না। রকার নেই। 'কেজিএফ', গজন আয় মেন বহুরের তেমনি আমি মানুষ বেন। তকমা না ভিয়েয়ে মুহু রাহে শাবিব

সেমিস্টারের ভর্তি মেলা ২৫ পৃষ্ঠা ২ কলাম ৪)

প্রভা সোসাইটির উদ্যোগে ২০০ প্রতিবন্ধীকে জীবিকায়ন উপকরণ বিতরণ



বিতরণ করা হয়। প্রকল্পটি দক্ষিণ কোরিয়ার কোরিয়া প্রতিবন্ধী সোসাইটির উদ্যোগে ২০০ জন প্রতিবন্ধীকে দেওয়া হলো জীবিকা সহায়তা এবং সহায়ক উপকরণ। গত ২০ সেপ্টেম্বর সদর উপজেলার অ্যাডভোকেট শাহাবুদ্দীন মিলনায়তনে 'অন্তর্ভুক্তমূলক উন্নয়ন প্রকল্পের আওতায় এসব উপকরণ

ডা. ইফফাত সানিয়া

এমবিবিএস, বিসিএস (স্বাস্থ্য), এফসিপিএস (গাইনী এন্ড অবস)

শ্রী, প্রসূতি রোগ বিশেষজ্ঞ ও সার্জন।
কনসাল্টেন্ট (গাইনী এন্ড অবস)
শেখা সার হাসপাতাল, কক্সবাজার।
চেয়ার : শেখরন ক্লিনিক্যাল ল্যাবরিটরি
(নতুন বিডিং, ৫ম তলা, রুম নং-০১০), হাসপাতাল সড়ক, কক্সবাজার।
সাক্ষাৎ: প্রতিদিন বিকাল ৪টা-৪টা ৩০টা, রক্তরশ্মি ও বন্ডের দিন যোগাযোগ সাপেক্ষে।
সিরিয়ালের জন্য (সবকারী) : ০১৮১৪-৮৪৫৬২২

ডাঃ মোঃ বাদশা আলমগীর
এমবিবিএস, পিজিটি (সার্জারী)



সেপ্টেম্বর ২৬
দৈনিক আজকের
২৬ বছর

The Dairy Aiker Dashedish



শেখ হেলা বৃক্ষহেলা, ৩৫ লাখ টাকার চারা বিক্রি

সার্ককে দাখা করার আঙ্গান ৩, ইউনিটের

শহর কার্যকর হাজার বহিরাগত টার্মিনাল আটোরি

শ্রাব্য উপাদান এবং শ্রাব্য বিক্রি

